

Project Document

FINAL APPROVED VERSION

Country	Tanzania
Project ID	TA 2/17/05
Project short title	Extractives
Project full title	Extractives
Project partner(s)	<ul style="list-style-type: none"> • HakiRasilimali / Publish What You Pay (PWYP), Tanzania • HakiMadini, Tanzania • The ASM Learning and Leadership Group (LLG), Tanzania • International Institute of Environment and Development (IIED), UK • Fairtrade Africa (FTA) • SWISSAID Development Policy Department, Association SWISSAID Geneva and Association SWISSAID Zurich
Duration, Start date	The project's duration is 4 years and eight months, from 01 May 2018 to 31 December 2022. A project development phase took place from 01 July 2017 to 31 December 2017 and a no-cost extension from 01 January 2018 to 30 April 2018.
End date	
Global impact	<p>This project contributes to the three SWISSAID overall outcomes:</p> <ul style="list-style-type: none"> • Organizational capacities of civil society organizations strengthened to deliver their respective mandates more effectively. • Improved sustainable rural livelihoods of SWISSAID beneficiaries. • Effective evidence-based advocacy of civil society organizations in SWISSAID's strategic areas conducted.
Country outcome(s):	This project contributes to Country Outcome 2: Enhanced transparency and accountability in the extractive sector, and increased responsible mining in the ASM sub-sector.

Funding	Tanzania Shilling (TZS) Exchange rate: 2,300	CHF
Total Resources Required (project, excl. project development)	2'751'414'366	1'170'815
Local Contribution	0	0
Third Part Contribution	0	0
SWISSAID Contribution (exch. rate 2,350)	2'751'414'366	1'170'815
Project development budget (exch. rate 2,200)	201'880'700	91'764
Total amount initially approved by SWISSAID	2'953'295'066	1'262'579

Project ID: TA 2/17/05

	Approved by	date	TZA	CHF	Rates
Development phase (dp)	PAC Switzerland	04.07.2017	201'880'700	91'764	2200
Implementation phase	PAC Switzerland	24.04.2018			
AWP 1 (2018)	PAC Switzerland	24.04.2018	312'142'052	132'826	2350
AWP 2 (2019)	HoD / MC TA	11.04.2019	480'234'048	208'797 ¹	2300
AWP 3 (2020, estimation)	PM / MC TA	18.03.2020	595'464'577	258'898	2300
<i>AWP 4 (2021, estimation)</i>			<i>599'818'079</i>	<i>255'242</i>	<i>2350</i>
<i>AWP 5 (2022, estimation)</i>			<i>639'818'079</i>	<i>272'263</i>	<i>2350</i>
Total (without dp)			2'627'476'834	1'128'026	

Planned audits: Annual
Planned external evaluation: 2020; 2023

Project classification:
Code SDC sector 43

¹ For the years 2019 and 2020 the Project is supported by FGC (Fédération Genevoise de Cooperation) with a total of CHF 399'263.

Brief Project Description

Tanzania is endowed with fossil fuels and minerals (referred to as “extractives” in this project). It has large proven natural gas reserves, some of which already exploited, and extensive areas under oil exploration licenses. Exploration for gas and oil along the coast has significantly increased in recent years. Tanzania is also the fourth biggest producer of gold in Africa, accounting for about 2% of the world production, and Switzerland counts among its major importers of gold. Yet, the contribution of the extractive sector to a broad-based development benefiting Tanzanian citizens remains sub-optimal.

There are many inter-related explanatory factors for that. Those on which this project focuses include the low level of transparency and accountability prevailing in the extractive sector, and the persistence of poor mining and business standards in the Artisanal and Small-Scale Mining (ASM) subsector. The ASM subsector remains overall an informal, rudimentary, precarious, dangerous, environmentally detrimental and low livelihood subsector while more and more people are lured into it.

Against this background, this project is structured around the following two expected outcomes and related six core activities:

- **Project Outcome 1:** Enhanced level of transparency and accountability in the extractive sector.
 - **Core Activity 1.1:** Support PWYP/HakiRasilimali to implement key elements of its strategic plan.
 - **Core Activity 1.2:** In-kind and operational support to PWYP/HakiRasilimali to support its secretariat.

- **Project Outcome 2:** Improved mining and business standards in the ASM subsector
 - **Core Activity 2.1:** Support the Learning and Leadership Group (LLG) to implement key elements of the ASM Dialogue Roadmap and Action plan.
 - **Core Activity 2.2:** In-kind and operational support to the ASM National Dialogue process and the Learning and Leadership Group (LLG).
 - **Core Activity 2.3:** Contribute to the development of “model ASM mines” and to the production and export of “Fair Gold”.
 - **Core Activity 2.4:** Extractive sensitization in Switzerland.

SWISSAID partners with the following organizations to implement this project across 4 years and 8 months, from 01 May 2018 to 31 December 2022:

- HakiRasilimali / Publish What You Pay (PWYP)
- Hakimadini
- The ASM Learning and Leadership Group (LLG)
- International Institute of Environment and Development (IIED)
- Fairtrade Africa (FTA)
- SWISSAID Development Policy Department, Association SWISSAID Geneva and Association SWISSAID Zurich

Project classification:

Code SDC-Sector: 43

Approved by:
PAC Switzerland (date): 24 April 2018